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SUBSECTION 10-1 ADVANCE PLANNING LETTERS

10-1.1 Scope
This subsection of the Fleet Modernization Program (FMP) Management and Operations Manual
addresses the issuance of Advance Planning (AP) Letters for the accomplishment of Title “K”
and “K-P” Ship Alterations (SHIPALTs), Ordnance Alterations (ORDALTs), and Machinery
Alterations (MACHALTs), including AIT installations, during a specific ship availability.  Title
“D” and “F” SHIPALTs and Alterations Equivalent to Repair (AERs) are authorized by the Type
Commanders (TYCOMs) in accordance with Section 12 of this manual.

Authorization, as used herein, is an action by a properly designated authority to direct that a
specified alteration be accomplished.  The following guidance and procedures provide for the
development and issuance of AP Letters for alterations installation.

10-1.2 Background
AP Letters and advance planning funds shall be provided by the cognizant Ship Program
Manager (SPM) at Start of Availability (A)-18 to the Naval Supervising Activity (NSA)/Ship
Availability Planning & Engineering Center (SHAPEC) Advance planning funds are provided to
Naval Shipyards (NSYs), Naval Ship Repair Facilities, and Supervisors of Shipbuilding,
Conversion, and Repair (SUPSHIPs).  The NSA/ (SHAPEC) is advised of the planned alterations
for installation to facilitate necessary shipchecks and other planning efforts.  Material to be
provided by the NSA (SHAPEC) will be reviewed, and procurement action will be initiated for
that material identified as Long Lead Time Material (LLTM).  FMP installation funds are
provided for Advance Planning (AP) in accordance with Section 6 of this manual.

10-1.3 Preparation of Advance Planning Letters
In preparing an Advance Planing Letter, the SPM shall:
•  List all Title “K” SHIPALTs, ORDALTs, MACHALTs including AIT Installations that have

been programmed in the Navy Data Environment-Navy Modernization (NDE-NM) (formerly
the Fleet Modernization Program Management Information System (FMPMIS), by Chief of
Naval Operations (CNO) for installation on the specific ship scheduled for an availability.
Proposed SHIPALTs without a signed Ship Alteration Record (SAR) should be designated as
such and the Estimated Issue Date (EID) for the SAR should be included in the letter.

•  Request cost estimates, to support AP actions for LLTM and to identify the portion of the
installation funds that is for use during AP for ordering or fabricating newly-identified
LLTM (stock numbered) listed or not listed in NDE-NM or undergoing National Stock
Number (NSN) assignment (non-standard), from NSA/ SHAPEC or Planning
SUPSHIP/Shipyard.

•  Designate those SHIPALTs representing high management risk due to known problems in
design guidance and equipment or LLTM availabilities; indicate responsible activities and
actions required to support acceptable planning milestones.

10-1.4 Funding
The following statement shall be included in all AP Letters:  “This letter does not authorize the
use of funds or commencement of related tasks nor is it to include any effort that will potentially
obligate funds.  Only the valid funding document in support of this letter releases funds and
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authorizes commencement of effort.”

10-1.5 Material
The SPM shall identify in the AP Letter all material requirements contained in NDE-NM for
each programmed alteration and include a NDE-NM 4720 Report, which lists all material
requirements for each alteration by ship type.  Instead of the NDE-NM 4720 Report, a material
status assessment may be included in the AP Letter, or as an enclosure that addresses problem
material items.

10-1.5.1 Material Listing Not Provided
If the SPM does not provide a listing of material requirements, the NSA/ SHAPEC can obtain a
listing from the NDE-NM database.  Items listed on the NDE-NM 4720 Report should be
checked against the material requirements information contained in the SAR Alteration Material
List (AML), which is updated during alteration development.  In cases where material is
statused, kitted and provided, the NSA/ SHAPEC does not need to review NDE-NM 4720
Report.

10-1.5.2 Modification of Material Requirements
If material requirements identified planning actions must be modified, the NSA/ SHAPEC will
immediately notify the cognizant SPM and Planning Yard (PY) in writing.  After validation of
the requirement, the SPM must then update the material requirements in NDE-NM as
appropriate.  For Submarines submit requests for material modifications to the appropriate PY
using the Liaison Action Record (LAR) process and provide an information copy to the SPM.

10-1.6 Changes to the Advance Planning Letter
Changes, cancellations, deletions, or additions to the AP Letter shall be approved in accordance
with the following procedures.

10-1.6.1 Assessment
Changes to the AP Letter will be made only for alteration additions or deletions in the
availability.  The disruptive effect on orderly planning shall be carefully evaluated prior to
requesting CNO to authorize changes to programmed SHIPALTs included in the AP Letter.  The
NSA/ SHAPEC assessment shall be obtained, including the disruptive impact that would result
from the proposed change, prior to initiation of the change.  Each change shall include a
notification, together with a sequence number, stating that it is a change to the AP Letter; e.g.,
“This is a Change No. 1 to my Advance Planning Letter Ser xxx-xxxx of 1 October 200x.”

10-1.6.2 Distribution
The distribution of these change letters to the original AP Letters shall be the same as the
original AP Letter.

10-1.6.3 Change in Activity
If the NSA/ SHAPEC is changed after the AP Letter has been issued, the original letter will be
cancelled, and a new AP Letter reflecting all changes required by the reassignment of the
availability will be issued.
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SUBSECTION 10-2 SHIPALT AUTHORIZATION LETTERS

10-2.1 Scope
This subsection addresses SHIPALT Authorization Letters which specify to the NSA/ SHAPEC
the Title “K” and SHIPALTs, ORDALTs, and MACHALTs including AIT Installations which
are to be accomplished during a specific ship availability.  They are issued by the cognizant SPM
at A-12 or as late as A-6 with agreement from the applicable NSA and contain a list of all
authorized SHIPALTs, material status, development status of the alteration, funding information
and pertinent instructions.  When proofing of programmed alteration(s) by the PY is required,
authorization is to be provided in these letters.  The SPM shall forward separate SHIPALT
Authorization Letters for each ship scheduled for an availability to the cognizant NSY or
SUPSHIP at A-12 or as late as A-6 with agreement from the applicable.

10-2.2 SHIPALT Authorization Letter Purpose
•  Authorize the installation of an alteration on a specific hull.
•  Provide the authorization for those alterations specifically programmed for accomplishment

in a particular availability in the FMP by the CNO.  Alterations to be installed by an AIT are
also listed and the AIT activity is identified.

•  Provide the NAVSEA planning estimates for the alterations authorized; if applicable, the
SPM includes total planning estimates of funds authorized for Title “K” SHIPALTs
accomplished in the SHIPALT Authorization Letter.  These estimates are not to exceed
programmed FMP funds.

•  Provide procurement/requisitioning instructions for the material required for alteration
accomplishment utilizing the NDE-NM TP-05 and the NDE-NM 4720 Report that provide
material information required for the planning activity to manage the material for the
availability.

•  Provide specific reporting instructions on estimated manday and dollar expenditure rates,
material costs for SHIPALTs, and required program reports in accordance with FMP
Financial Management procedures contained Section 6 of this manual.

10-2.3 Preparation of the SHIPALT Authorization Letter
In preparing the SHIPALT Authorization Letter, the following tasks are required by the SPM:
•  Task #1.  Extract and review the NDE-4720 Report applicable to the ship and alteration

package to ensure that it reflects current material requirements from previous documents (i.e.
Justification Cost/Form (JCF), SAR, SHIPALT Installation Drawings (SIDs), etc).  The SPM
should initially review NDE-NM material data at A-16 and update the report as needed.  The
NDE-NM 4720 Report will identify all known alteration material requirements meeting
NDE-NM/FMPMIS entry criteria for each Title “K” SHIPALT programmed for a given ship.
The NDE-NM 4720 Report should be compared with the information gained during AP.

•  Task #2.  Insert or update material requirements in NDE-NM as necessary.  The SPM, in
conjunction with the appropriate technical code, will approve or disapprove any substitutions
offered by material managers.  This action will be completed by A-12.  The SPM must
review the recommended changes and upon approval update the FMPMIS Bill of Material.
The SPM must also determine if additional items will be required on other ships of the class
scheduled to receive the alteration.  This determination may require a review of applicable
Ship Selected Records (SSRs) and SIDs to verify the need for the requirement on other ships.
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Information obtained from this review will be entered into FMPMIS as appropriate in
accordance with NDE-NM entry criteria.

•  Task #3.  Prepare the draft SHIPALT Authorization Letter.  The SPM prepares the draft
SHIPALT Authorization Letter No Later Than (NLT) A-13.  Usually enclosed in the
SHIPALT Authorization Letter is the NDE-NM 4720 or specific directions to retrieve it from
NDE-NM or authorized websites.

•  Task #4.  Sign and release the SHIPALT Authorization Letter to applicable NSA/ SHAPEC
,PY, the ship and TYCOM.  If centrally provided Title “K” SHIPALT material requirements
are expected to be available at the NSA/ SHAPEC by the Start of Availability (SOA), the
SHIPALT Authorization Letter will be signed by the SPM and released in time to arrive at
the NSA/ SHAPEC and PY NLT A-12 or as late as A-6 with agreement from the applicable
NSA.  This letter will include a NDE-NM 4720 Report or a statement that this report is
complete and the NSA/ SHAPEC is authorized to extract it from NDE-NM.

10-2.4 Changes to SHIPALT Authorization Letters
Changes, cancellations, deletions, or additions to the SHIPALT Authorization Letter shall be
approved in accordance with the following procedures.

10-2.4.1 Approval
CNO Platform Sponsors must approve any additions or deletions to the scope of the program
specified in the SHIPALT Authorization Letter.  If a SHIPALT is deferred, cognizant material
managers must be advised, in writing, and disposition instructions for received material must be
provided to the NSA/ SHAPEC.

10-2.4.2 Funding
The following statement shall be included in each SHIPALT Authorization Letter:
“This letter does not authorize the use of funds or commencement of related tasks nor is it to
include any effort that will potentially obligate funds.  Only the valid funding documents in
support of this letter release funds and authorizes commencement of effort.”

10-2.4.3 Changes
Changes to SHIPALT Authorization Letters must be documented by an official serialized letter.
Changes will be made for alteration additions or deletions, material changes, availability date
changes that are over 30 days, availability type changes, and to cancel letters when an
availability has changed fiscal years or activity.  The disruptive effect on orderly shipyard
planning shall be carefully evaluated prior to requesting CNO to authorize changes to
programmed SHIPALTs included in the SHIPALT Authorization Letter.  The NSA/ SHAPEC
assessment shall be obtained, including the disruptive impact that would result from the proposed
change, prior to initiation of the change.

Official changes may be required because of reports and information received such as, but not
limited to the following:
•  Completion information received from the ship and from industrial activities.
•  Late availability or non-availability of ship plans, drawings, and/or material.
•  Revisions in cost/funding information.
•  Change in ship availability.
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•  Additions or deletions of SHIPALTs by CNO.
•  Revision to material requirements caused by follow-on SID development.

Changes to the SHIPALT Authorization Letter will include material availability information.  If
there are no changes in material status the SHIPALT Authorization Letter changes will include a
statement to that effect.

Each change will include a notification together with a sequence number, stating that it is a
change to the SHIPALT Authorization Letter; e.g., “This is change No. 1 to my Authorization
Letter Ser xxx-xxxx of 1 August 20xx”.

All change documents will include appropriate modifications to the SPM planning estimate as
shown in the basic SHIPALT Authorization Letter or a statement that no change is being made to
the planning estimate.

A change in material requirements subsequent to issuance of the SHIPALT Authorization Letter
may constitute a disruptive situation due to inherent procurement lead times.  Accordingly, any
such change will be conveyed both verbally and in writing to the cognizant material manager and
NSA/ SHAPEC and the change will be entered into NDE-NM/FMPMIS.

10-2.4.4 Distribution
The distribution of these changes letters to the original SHIPALT Authorization Letter shall be
the same as the original SHIPALT Authorization Letter.  Changes with limited distribution may
precede the formal change to the SHIPALT Authorization Letter.

10-2.4.5 Change in Activity
If the NSA/ SHAPEC is changed after the SHIPALT Authorization Letter has been issued, the
original letter shall be cancelled, and a new letter reflecting all changes required by the
reassignment of the availability shall be issued.  If a contract has been awarded by one SUPSHIP
(or NAVSEA) to a contractor within another SUPSHIP’s district, the original letter will not be
cancelled.  The SUPSHIP awarding the contract remains the Procurement Contracting Officer
(PCO) and shall turn over all information requirements to the new SUPSHIP for administration
of the contract.  In the case of a NAVSEA contract award, where NAVSEA is the PCO, the
Planning Supervisor shall turn over all information to the Administrative Contracting Officer
(ACO).  Turnover procedures of the PCO to the ACO are delineated in NAVSEAINST 4710.9
Series.
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SUBSECTION 10-3 MATERIAL AVAILABILITY AUTHORIZATION
CRITERIA

10-3.1 Scope
This subsection addresses the material availability criteria for Title “K” SHIPALTs authorized
for specific ship availabilities.  The authorization of Title “K” SHIPALTs may be contingent
upon receipt of Headquarters Centrally Provided Material (HCPM) or Centrally Provided
Material (CPM) at the NSA/SHAPEC or the Installing Activity (IA) by SOA.  For submarine
Depot Modernization Periods (DMPs), the milestone is A-2.  Some Title “K” SHIPALTs are of
such significance as to warrant the risks involved in late material delivery.  Such SHIPALTs will
only be authorized subsequent to receipt of formal concurrence or nonoccurrence by the NSA/
SHAPEC and analysis or review by the cognizant SPM or CNO Platform Sponsor as to the risk
of authorization.  If the HCPM is late in delivering, the following applies.

10-3.2 Obtaining Concurrence/Non-Concurrence
•  SPM will advise the NSA/ SHAPEC of the Best Estimated Delivery Dates (BEDDs) of the

SHIPALT HCPM and request concurrence/non-concurrence for HCPM that will be delivered
after the SOA or A-2 milestones.

•  NSA/SHAPEC will evaluate the BEDDs and advise the SPM of concurrence/non-
concurrence.  In case of non-concurrence, the NSA/SHAPEC will provide a brief impact
statement of problems anticipated and provide a Latest Acceptable Delivery Date (LADD).

10-3.2.1 Non-Concurrence
Authorization of SHIPALTs that the NSASHAPEC does not concur will normally be deferred
unless:
•  The SHIPALT is considered to warrant authorization over the objections of the

NSA/SHAPEC.  The SPM will prepare a written analysis and recommendation for
consideration by NAVSEA 04, theLife Cycle Manager (LCM), and the TYCOM.

•  The SHIPALT is a Proposed Military or Survivability Improvement (PMI/PSI) and the SPM
considers the risk excessive, the SPM will obtain direction from CNO for consideration by
NAVSEA 04, theLife Cycle Manager (LCM), and the TYCOM.
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